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EPA WORK ASSIGNMENT FORM (W AF) FOR RAC 

I. WORK ASSIGNMENT (WA) INFORMATION 

Project Name: North Bronson, Bronson, MI Contractor: Roy F. Weston, Inc. WA No.: 127-ROBE-0SIC 

Activity: Remedial Design Oversight EPA Contract No. 68-W?-0026 Revision No.:-"0=03'--_ 

Date: April 12, 2002 Contractor Control No.________ Modification No.: _____ _ 

2. DESCRIPTION OF ACTION 

New WA 
(need WP for the WA) 
. Attach SOW 

including schedule 
. Designate W AM 

WA Amendment 
(need revised WP and/or 
cost estimate) 
_ Change in LOE or scope 

by task 
. Add additional tasks or 

funds for increased 
activity 

3. BUDGET INFORMATION 

_ Partial WP Approval 

_ WP Disapproval 

_ Final WP Approval 

Amendment to Final 
WP Approval 

. Approve change in LOE, 
scope, or budget 

. Approve additional tasks 

(Contracting Officer Use Only) 

_x_ Technical Direction 
Memorandum 

. Details on scope, budget, or 
schedule 

. Minor shift within SOW 
(no change in $/LOE) 

. Change WAM 

_ Set or revise expenditure 
limit (EL) 

_ Incremental Funding 
. Fund approved WP 

WA Closeout Notification 
. Notify contractor to initiate 

WA closeout task 
. Revise EL after final invoice 
_x__ Other: Extension of Work 
Assignment completion date 

_ Completion WA _x_ Term WA 

Total Funding Received ($) 

Approved Work Plan Budget 

LOE 

Expenditure Limits Not to Be Exceeded 

Previous Total 
This Action 
New Total 

0 
0 
0 

Funding Category: Site Characterization. Bulk 
Activity Code: BE S/SlD: 0SIC 

Term WAs Only 

I 282 

0 

I 282 

4. WA COMPLETION DA TE Current: June 30 2002 

5. EPA COMMENTS: 

LOE 
Term W As only 

110902 I 282 

0 0 

110 902 I 282 
• Includes fees 

Revised: December 30 2003 

($)' 

110,902 

0 

110,902 
• Includes fees 

This Technical Direction Memorandum assigns Giang Van Nguyen as the new Work Assignment Manager for this site, and 
extends the work assignment completion date to December 30, 2003. The contractor shall prepare a work plan revision as 
necessary based on the extension of the work assignment. 

6. APPROVALS 

Contractor Signatures: 

Site Manager/Firm 

Program Manager/Firm 

~ Approved As 
Submitted 

WAMCopy _ 

_ Approved With 
Changes 

Not 
Approved 

Date 

Date 

POCopy __ 

EPA Signatures: 

Signature of Contracting Officer, David Alberts 

COCopy _ 


